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Audits of Two P3 Projects in the Sea-to-Sky Corridor
Sea-to-Sky Highway Improvement Project
As at March 31, 2013 
Released: 10 July 2012
 
Self-assessment conducted by Ministry of Transportation (Lower Mainland District)

Comments:

“The administration of the Sea-to-Sky Concession Agreement is an ongoing and evolving process. The ministry is continually engaging with 
all parties to ensure the Province receives the maximum benefits from this agreement. After receiving the Auditor General’s report we went 
to work to implement its recommendations. Administrative deficiencies, such as missing documentation, are being rectified. The ministry 
has engaged with the Attorney General to assure the proper review process takes place when changes to the Concession Agreement or the 
Concessionaire are made. The implications of changes in tax legislation has been addressed and we have strengthened our procedures to 
deal with future events. 
 
The original process to measure delays on the highway proved to be unworkable. The audit report raised this as a concern. The ministry had 
already been talking to the Concessionaire about changing the system and has now accelerated the process. 
 
The ministry is working with the Concessionaire, stakeholders, and the communities along the highway to identify areas for economic 
development and to assist in the process. Significant developments are being proposed in Britannia, and on a much smaller scale, a gondola 
ride will be built south of Squamish to access the mountain top and a purpose built tourist attraction. 
 
The communications plan is being revised to reflect the need of the ministry keep the public informed on the achievements of the 
Concession Agreement.” 

RECOMMENDATION AND SUMMARy OF PROGRESS SELF-ASSESSED STATUS

Recommendation 1: The Ministry of Transportation and Infrastructure review and approve all changes 
in the P3 ownership structure as allowed under the Sea-to-Sky Highway Concession Agreement for the 
remaining life of the project agreement. 

Fully or substantially 
implemented 

Actions taken, results and/or actions planned:

“The ministry currently has a process in place whereby any future ownership changes are reviewed by the ministry’s legal counsel before 
approval, and if necessary, negotiate any changes to the P3 ownership.” 

Recommendation 2: The Ministry of Transportation and Infrastructure ensure all key project documents 
are identified and accessible for the full term of the Sea-to-Sky Highway Concession Agreement. 

Fully or substantially 
implemented

Actions taken, results and/or actions planned:

“The ministry is working with the Concessionaire to ensure that the ministry has a complete set of “as built” record drawings and other 
construction completion sign-off documentation. These were the documents that had been identified as missing. This is expected to be 
completed by March 31, 2013.” 

http://www.bcauditor.com/pubs/2012/report4/audits-two-p3-projects-sea-sky-corridor
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Recommendation 3: The Ministry of Transportation and Infrastructure review the Sea-to-Sky Highway 
Concession Agreement (and all other existing P3 contracts) to assess the financial impacts of switching 
from the PST to the HST, and recover any overpayments made. 

Partially implemented

Actions taken, results and/or actions planned:

“Most of the annual payment to the Concessionaire is for capital costs that were incurred by the Concessionaire prior to HST 
implementation and therefore are not recoverable. A small proportion of the payment (15%) relates to operating costs. HST is applicable to 
only a portion of those ongoing operating costs. The agreement did not anticipate a change in tax law such as the HST. Consideration of the 
relatively small sums involved indicated that the cost–benefit of such a negotiation would be unlikely to result in a net gain to the Province. 
The ministry is undertaking further work, such as computer modelling and analysis of the impact of the change in tax law. This will include 
a plan to implement future changes in a more timely fashion. It is expected to be completed by July 31, 2013.” 

Recommendation 4: The Ministry of Transportation and Infrastructure measure and monitor the 
achievement of its main objectives for the Sea-to-Sky Highway Improvement Project. 

Partially implemented

Actions taken, results and/or actions planned:

“The main objectives for the project were identified as safety, reliability and capacity. 
 
Safety – Ministry data shows that there have been significant reductions in accidents on the Sea to Sky highway since the main 
improvements were completed in 2009. PDO is defined as “property damage only”. 
 

YEAR FATALITIES INJURIES PDO TOTAL
2004 5 86 128 219
2005  6 89 122 217
2006  2 97 132 231
2007  0 91 146 237
2008  2 63 91 156
2009  2 58 111 171
2010 1 64 83 148
2011 2 57 65 124

 
This is completed.

Reliability –The available data provided by the Concessionaire indicates significant reductions in road closures and reductions in the 
duration of road closures. The Concessionaire is currently providing a detailed weekly list of closures and a monthly summary report of 
all road closures. The reports identify closures due to maintenance, traffic incidents or natural occurances. The original system relied on 
the statistical analysis of the number of cars passing through 10 checkpoints. Now, by using average speed, we are proposing to use the 
existing equipment to analyze the flow of traffic. This will identify stoppages to the Concessionaire, who will provide verifiable reasons for 
these stoppages. For any delays that are due to unauthorized lane closures by the maintenance contractor, a penalty will be assessed. These 
negotiations have not been finalized yet, but we anticipate closure by the middle of the year ( June 30, 2013).

Capacity –The ministry will analyze and report on the capacity enhancement objective after a suitable length of time that takes into 
account short term economic fluctuations. The ministry has engaged a consultant and is defining the parameters and appropriate timeline 
for data collection. This is a long term study and analysis for the first five years after final completion of the project. Please also see the 
response for Recommendation 5 for additional information. The estimated completion is December 2016.” 
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Recommendation 5: The Ministry of Transportation and Infrastructure report publicly on how well it is 
achieving its value for money and risk transfer objectives outlined in the Sea-to-Sky Highway Concession 
Agreement. 

Partially implemented

Actions taken, results and/or actions planned:

“The ministry will report on indicators that demonstrate how the safety, reliability, and capacity objectives of the project have been met. 
We will provide an annual comprehensive review and summary of achievements, challenges and changes. This will form the basis of 
periodic public updates. Statistically it is considerably safer than the old highway: fewer accidents, fewer deaths, less property damage and 
less injuries. The total number of accidents has gone down considerably, the number of fatal accidents have gone down and the amount of 
damage has decreased. This has been borne out by statistics from ICBC and is publically available. We are also comparing accident statistics 
to other highways in the province and the Sea to Sky Highway is as safe or safer than any of them. This has already been implemented.

The issue of reliability has been addressed in section 4. To expand it should be noted that other aspects of reliability such has quality of 
maintenance and frequency of rehabilitation are closely monitored. Completion date is June 30, 2013.

With respects to capacity, an economic development study is being planned, but the timing needs to reflect the need for economic 
development to actually have an impact on the highway’s capacity. This time has not yet come. Implementation date would be December 2016.”


